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January 1, 2012 – December 31, 2013 Delaware’s Programmatic Milestones 

 
 

Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

Stormwater  

3/2012 

Jan 2014 

Promulgate revised and updated sediment 

and stormwater regulations (Section 

7.1.1.4) 

 

Regulations DNREC, Sediment 

& Stormwater 

Management 

Program  

Effective date near third quarter. 

 

 

Outreach efforts are on-going.  Regulatory 

promulgation is expected by March 2013; however, 

staff is recommending an effective date of January 1
st
 

2014 in order to provide adequate time for training.   

12/2012 

Completed 

Draft of new Industrial Storm Water 

Regulations (Section 7.1.2.1.4 & 5.4) 

Regulations DNREC, Surface 

Water Discharges 

Section (SWDS) 

Regulatory promulgation is expected 

to occur in 2014. 

 

 

Draft Industrial stormwater regulations have been 

developed and will be combined with stormwater 

construction regulations.  Promulgation is expected 

by 2014.   

12/2012 

Completed 

7/2012 

 

Draft of BMP manual for industrial 

stormwater sites (Section 7.2.2.1) 

Manual DNREC, SWDS  Draft BMP manual completed July 2012.  Final 

version will be complete once regulations are 

promulgated.       

12/2013 Stormwater retrofit for Seaford Central 

Elementary 

Project DNREC, Sediment 

& Stormwater 

Management 

Program 

Enlarging a dry pond to receive 

runoff from untreated areas, and 

converting the dry pond to a 

bioretention system.  Drainage area = 

5 acres +/-.   

 

 

The plan was developed by Duffield and reviewed by 

DNREC.  Plan is not yet approved.  Once it is 

approved, there is an anticipated Spring 2013 

construction date, and construction is expected to be 

completed by Sussex Conservation District. 

12/2013 Stormwater retrofit for the City of Seaford Project  DNREC, Sediment 

& Stormwater 

Management 

Program 

Includes a dry pond conversion to a 

wet pond; addition of new wet pond; 

and existing dry pond conversion to a 

shallow wetland system.   

Drainage area = 180 acres +/- 

 

 

 

Sussex Conservation District has had a pre-

application meeting with GMB who is developing a 

plan for this project.  Plans have not been submitted 

for review.  Fall 2013 anticipated construction date.   
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

On-Site Wastewater  

Third 

Quarter 

2013 

Promulgate revised and updated on-site 

wastewater regulations (Section 6.4) 

Regulations DNREC, GWDS The GWDS is anticipating going to 

Public Hearing in 2012.   

Received feedback on regulations and DNREC likely 

to have additional public hearings.  Effective date 

sometime around the third quarter of 2013.   

12/2013 Revising and updating on-site and spray 

irrigation regulations (6.1.1.2) 

Regulations DDA 

DNREC, GWDS 

The GWDS is anticipating going to 

Public Hearing in 2012. 

Revisions to these regulations have been proposed 

and will be combined with Delaware’s proposed 

onsite regulations for large onsite systems, currently 

pending promulgation in 2013. Currently they are an 

independent set of regulations.  

1/2012 

Completed 

8/2012 

Mapping of large On-site Wastewater 

Treatment and Disposal Systems 

(OWTDS) (Section 6.1.1.2) 

Map DNREC, Ground 

Water Discharges 

Section (GWDS) 

 Completed - Permitted wastewater mapped 8/2012.   

Wastewater  

Early 2012 

Completed

9/2012 

  

General NPDES permit program for 

Aquatic Pesticide applications (Section 

5.1.1) 

Permit Program DNREC, SWDS Working on promulgation of the 

regulations.  Expected to have 

regulations in place in January 2012. 

 

Secretary’s Order from DNREC signed in February, 

2012 to enact Emergency Regulation (ER) 

• ER effective March 1, 2012 

• ER effective until September 1, 2012 

• Final regulation effective September, 2012 

 

First 

quarter 

2012 

2013 

Current Invista permitted nitrogen load 

reduced by 60% (Section 5.4) 

Permitted load 

reduction 

DNREC, SWDS This permit (DE0000035) has been 

administratively extended.  Invista 

scaled down and invested in new 

equipment.  Package plant testing 

will be conducted in December 2011 

thru Feb 2012.  Expected operational 

start date for package plant in 

Summer of 2012. 

 

Currently, awaiting amended application from Invista 

– expected March 2013.  The facility is evaluating 

switching intake from river water to well water.  

Public Notice is expected in 2
nd

 quarter of 2013. 

2012-2013 

2013-2014 

Revise the NPDES permits for the towns 

of Bridgeville and Seaford.  Revised 

permits will include a compliance 

Permitted load 

reduction 

DNREC, SWDS The Bridgeville permit (DE0020249) 

has also been administratively 

extended and is anticipated that it will 

Bridgeville’s permit went on public notice on 

3/6/2013 and is expected to reduce nutrient loads by 

implementing spray irrigation. The permit includes a 
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

schedule with measurable goals to meet 

the new wasteload nutrient requirements 

of the WIP (Section 5.4) 

be renewed during the first quarter of 

2012.   

compliance schedule and must be reviewed and 

approved by EPA.  DNREC has received Seaford’s 

application and a new permit is anticipated to be 

issued in 2014.    

 

2012-2013 The Surface Water Discharges Section 

(SWDS) remains committed to reducing 

the NPDES permitting backlog in 

Delaware. 

New Staff DNREC, SWDS An option the SWDS is exploring is 

hiring a seasonal employee to assist 

us on the permit backlog.  There are 

challenges with this plan as funding 

is very limited for seasonal 

employees as well as the availability 

of trained personnel that could assist 

us in permit writing is very limited.   

The SWDS will be hiring a part time seasonal 

engineer in the 2
nd

 quarter of 2013 to assist with 

writing and reviewing permits in order to address the 

permit backlog.     

Agriculture  

2013 Lead efforts to correctly determine the 

quantity and nutrient content of Delmarva 

poultry litter (Section 9.6.4.10) 

Model Credit DNREC, DDA, UD  Data is being collected by the CBP Poultry Litter 

Panel for submission to the Chesapeake Bay Ag 

Workgroup. 

2013 Assess the use of “Decision Nutrient 

Management” for Delaware (Section 

9.6.1.7) 

Inter-

Departmental 

Review 

DNREC, DDA  The CBP Nutrient Management Panel is in the 

process of reviewing and revising definitions and 

recommendations for modeling nutrient management 

practices.  The results of this work will impact if and 

when Delaware reports nutrient management efforts 

as decision agriculture.     

2012 

2013 

DNREC, DDA and USDA will continue 

working together to coordinate federal and 

state funding of the most effective 

conservation practices to reduce nutrient 

and sediment loads. 

Coordinated 

Funding 

DNREC, DDA, and 

USDA 

 Ongoing. DNREC is working with CBPO and Mark 

Dubin (UMD) to receive credit for conservation 

practices currently not used in scenario builder. 

Additionally, in January 2013 our agriculture partners 

met to discuss how to better capture non-cost shared 

cover crop practices. 
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

7/2013 Spearhead an effort to examine the best 

approach for a Certainty Program in 

Delaware (Section 9.6.5.1) 

Inter-

Departmental 

Review 

DDA, DNREC, 

USDA (NRCS), 

EPA, Universities, 

Nutrient 

Management 

Commission 

This effort is in the very early stages 

of development.  We require an 

affirmation from EPA and USDA 

concerning the concepts we have 

discussed before moving forward.  In 

addition, we will be assessing the 

potential “buy-in” from the regulated 

community before finalizing any 

program strategy.   

Ongoing.  Meetings hosted by DDA to determine 

approach, content and process. Draft legislation and 

regulations are developed and in review process.   

FY2014 DNREC and DDA will pursue additional 

state funding for cover crops in the FY14 

budget 

Additional 

funding 

DNREC, DDA  The Delaware Association of Conservation Districts 

requested an additional $500,000 in state funds for 

implementation of cover crops in Delaware for 

FY2014 on February 28, 2013 through the State 

Bond Bill Committee. A decision will be made by 

July 1, 2013. 

2012 

2013 

Conservation Outreach to Non-English 

Speaking Poultry Growers 

Public Outreach Maryland 

Association of Soil 

Conservation 

Districts 

 MD is developing initiative that may apply in DE 

once completed.   

Feb 2012 

Completed  

Delaware plans to host a P-Index 

Conference within the state (Section 

9.4.1.1) 

Conference DDA  As stated in our Phase II WIP, under 9.3.1.2, 

Delaware DDA hosted a P-Site Index Summit on 

February 2, 2012. At that time, stakeholders reviewed 

the Maryland P-Index and their plans to update the 

index as well as the Delaware P-Index. The NRCS 

590 standard review guidance was also reviewed 

along with the links between the 590 standard and the 

P-Index. As updates to the 590 Standard continue, 

Delaware will continue to assess the need to update 

the P-Index. In addition Delaware will participate in 

an NRCS CIG funded project sponsored by Penn 

State University to “refine and harmonize phosphorus 
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

indices in the Chesapeake Bay region to improve 

critical source area identification and to address 

nutrient management priorities.” This is a three year 

project that will coordinate the testing and revision of 

phosphorus management tools with the Chesapeake 

states. All major land grants in the Chesapeaek are 

contributing or engaged in this project, including the 

University of Maryland.  

2012 

Completed 

Demonstrate an innovative and highly 

effective flooring system for reducing 

ammonia emissions in chicken houses 

Research 

Project 

DDA  Research demonstrated in MD but data found to be 

unfavorable.   This practice is not being pursued at 

this time.   

2012 

Eliminated 

Research project investigating innovative 

manure-to-energy technologies and the 

creation of marketable fertilizer products 

that generate farm income 

Research 

Project 

Natural Resources 

Conservation 

Service (NRCS) 

 Funding through Fish & Wildlife Foundation Grant 

sought by Maryland but denied.  This is a MD 

initiative that may apply in DE once completed. 

Delaware will not seek separate funding for this 

project and we do not expect any additional steps to 

be taken for this milestone, as this was solely a 

Maryland/NRCS initiative.   

Planning & Landuse  

12/2012 

2013 

Work with the Chesapeake Bay Program 

to receive model credit for urban fertilizer 

phosphorus bans in neighboring states 

(Section 8.1.2.1)  

Model credit DNREC/DDA  Currently in review by the CBP Urban Stormwater 

Workgroup.  Action pending.   

12/2013 Master Plans and/or validate build out 

scenarios for Bridgeville Sewer District; 

Laurel Sewer District; and Seaford Sewer 

District (Section 8.2.1)  

3 Plans University of 

Delaware 

(UD)/Office of State 

Planning 

Coordination 

(OSPC) 

 Ongoing.  Greenwood/Bridgeville Sewer District 

scenario almost complete.  Laurel and Seaford Sewer 

District in progress. 
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

12/2012 

Completed 

Update base watershed build out model to 

include 2010 census (Section 8.2.1) 

Model update UD  Completed December 2012. 

2013 Adopt statewide Offset Regulations 

(Section 8.2.2.2) (add’l info in Jan 2012 

version) Key steps proposed in the State 

Action Notice are identified below: 

 Create Regulatory Advisory Council  - 

Winter 2011 

 Develop draft regulation  - by July 2012 

 Public workshops – September 2012 

 Revise draft regulation – November 2012 

 Publish in Register- December 2012 

 Public hearing – January 2013 

 Effective date – March 2013 

Regulations DNREC Outreach efforts have begun and 

continue with key stakeholders such 

as municipalities, industrial user and 

developer community. Within this 

legislative session, a formal working 

group will be established to begin to 

review existing state regulations and 

where necessary, develop and 

recommend amendments to current 

Del Code and develop new code. 

A phased approach for a state wide offset program is 

being used. An update was provided to EPA (Jon 

Capacasa and Pat Gleason) regarding the status of 

our offset program on February 28
th

. A sediment and 

stormwater offset program including establishment of 

an in-lieu fee expected to be implemented with the 

promulgation of new regulations in 2013. Revised 

proposed on-site wastewater regulations also include 

language to require offsets and are expected to be 

promulgated in 2013. A workshop was held with 

municipalities, partners, and representation from the 

Homebuilders Association of Delaware on March 5, 

2013 to identify local challenges and needs as well as 

share information on new tools in development to be 

able to track offsets, including a Nutrient Budget 

Protocol, establishment of baseline loads for each 

municipality, and an urban BMP tracking and 

reporting tool. Additional workshops will be held in 

the fall regarding these tools, as well as one on one 

meetings with each local government over the 2
nd

 and 

3
rd

 quarters of 2013 to develop local offset plans. A 

working group will also be established by the end of 

July 2013 to draft statewide regulations for an offset 

program to be proposed by December 31, 2013.   

12/2013 The Office of State Planning and 

Coordination and Sussex County will 

review approved development projects 

within the last five years to determine 

which projects may be sun-set. This 

Planning/Model 

Input 

OSPC/Sussex 

County 

 Sussex County has approved a third extension to 

extend the life of proposed development projects for 

an additional three years – through 2016; however 

several projects have requested to revert to 

Agriculture use or have communicated they are not 
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

information will be provided to EPA’s 

Chesapeake Bay Program to be 

considered in nutrient loading calculations 

for Delaware’s TMDL allocation.  

going to develop. We continue to work with our 

county partners to identify those projects and will 

provide updated information when it becomes 

available.  

10/2013 Review of the Kent County and Sussex 

County Comprehensive Plans  

Planning OSPC/Kent County The next update of the plan is due by 

October 2018. 

Pending.  Comprehensive Plan reviews are due 

October 2013.  Comprehensive Plan updates are due 

October 2018. 

Public Lands  

12/2012 

10/2013 

 

Establish BMP tracking database (Section 

11.1.1.2) 

 

Database DNREC/DDA  Will work with Restoration Committee to incorporate 

public BMPs in their restoration database. This 

restoration database will be used to track agriculture 

and urban BMPs.  Information from database will be 

included into the National Environmental 

Information Exchange Network (NEIEN) 

submission.   

11/2012 

Completed 

Internal decision will be made whether 

cover crops and buffers will be required 

on DNREC Ag leased lands (Section 

11.1.1.2) 

Policy Decision DNREC  Completed – Cover crops are required on DNREC 

Ag leased lands.  An assessment was completed and 

no waters were identified as needing buffers.      

1/2012 

12/2013 

Analyze all State owned lands for 

reforestation/ afforestation opportunities 

(Section 11.1.1.2) 

Internal review DNREC Initiated.   DNREC will be meeting with DDA, in March 2013, 

to discuss reforestation/afforestation opportunities on 

all State Forest lands.  Once implemented, these 

practices will be added to the restoration database for 

inclusion in National Environmental Information 

Exchange Network (NEIEN) submission. We are also 

working with our Divisions of Parks and Recreation 

and Fish and Wildlife to identify opportunities on 

DNREC owned properties. DNREC is also working 

with the Conservation Fund to develop a GIS of 

“conservation opportunity areas”.  
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

6/2012 

12/2013 

Review tax ditch management (Section 

11.1.1.2) 

Internal review DNREC  DNREC will be meeting with DDA, in March 2013, 

to discuss tax ditch management strategies on all 

State Forest lands.  Additionally, in Second Quarter 

2013, DNREC will work with the Conservation 

Districts to discuss tax ditch management strategies 

in each County as well as identify strategies for tax 

ditches located on state owned land. A water 

resources planner has been hired by Sussex 

Conservation District to work with tax ditch 

managers and our drainage program in Sussex 

County to identify restoration opportunities on tax 

ditches, develop conservation plans and improve 

management plans, and track and verify 

implementation of BMPs and plans with tax ditch 

associations in Sussex County. Kent Conservation 

District is already providing this service and has been 

for the last two years, as demonstrated in our CBRAP 

semi-annual reports.  

6/2012 

12/2013 

Review effectiveness of stormwater 

facilities (Section 11.1.1.2 3) 

 

Internal review DNREC  The Public Lands Workgroup and Restoration 

Workgroup have been combined to improve 

efficiency and reduce overlap in work products. As 

discussed previously, the workgroup(s) continue to 

work with our partners at DDA (Forestry), DNREC 

(Parks and Fish and Wildlife), and the Conservation 

Districts to identify BMP implementation 

opportunities as well as to identify, track and verify 

existing BMPs, including agriculture, drainage, 

stormwater, and conservation practices that may have 

been established previously but not included in 

reports.  These practices will be reported as 

appropriate through NEIEN in December 2013.  
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

6/2012 

12/2013 

Review Tributary Action Teams 

recommendations for consistency (Section 

11.1.1.2) 

Internal review DNREC  The Watershed Assessment Section of DNREC along 

with NonPoint Source Program staff are currently 

reviewing all watershed based plans statewide 

(Whole Basin, Pollution Control Strategies and 

Tributary Team Recommendations; 319 Program 

Watershed Plans, etc for consistency and improved 

prioritization. This is an internal review process that 

is expected to be completed by the end of 2013.   

Federal Lands  

12/2013 Establish baseline loadings and retrofit 

opportunities at both the Pigman Armory 

(10A90) and Seaford Readiness Center 

(10A65) (Section 11.1.4) 

Opportunity 

List 

DNREC, WAS 

Army National 

Guard Reserves 

Currently, the Army National Guard 

has a contractor examining impacts 

and opportunities.   

Stormwater infrastructure was assessed at DEARNG 

facilities and baseline loadings have been calculated.  

Retrofit opportunities are being evaluated. 

2012 

Ongoing 

The Pigman Armory and Seaford 

Readiness Center will continue to support 

Delaware’s WIP Phase II processes in 

2012 and 2013. 

WIP 

implementation 

Army National 

Guard Reserves  

 DEARNG will continue to support Delaware’s WIP 

Phase II process with milestone reporting. 

2012 

2013-2014 

The Pigman Armory and Seaford 

Readiness Center will continue to 

implement the Army Policy for 

Sustainable Design and Development 

(SDD), October 2010 and Low Impact 

Development (LID) under the Energy 

Independence and Security Act of 2007 

(EISA) as a means to manage stormwater 

for all future construction and 

maintenance projects. 

Managed 

stormwater 

Army National 

Guard Reserves 

Currently there are no new 

construction projects scheduled 

through 2018. 

Seaford Readiness center is continuing to implement 

the Army SDD policy.  Demolition of the old Seaford 

Readiness Center is expected to begin sometime after 

the end of 2013.  Construction of the new Readiness 

Center will begin once that work is completed. 

Restoration  

10/2013 Development of a revised restoration 

database to list and help prioritize 

Database DNREC, WAS  Restoration Subcommittee will review current 

database in March.  Information from database will 
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

potential restoration projects (Section 

10.2) 

be included into the National Environmental 

Information Exchange Network (NEIEN) 

submission.   

Communications  

2013 

 

Develop and implement a 

Communications Marketing Plan (Section 

14.5.3) 

 

Public Outreach DNREC and 

Communications 

Team 

Communications Marketing Plan has 

been developed.   

Implementation Ongoing. The plan has been 

developed and a contractual staff person has been 

hired through CBRAP funding to focus on 

implementation of this program and plan.  The 

Communications team, which is interagency and 

includes state, federal and nonprofit partners, meets 

on a quarterly basis, at minimum. The 

communications team has adopted a Chesapeake Bay 

Pledge with a goal of three thousand participants 

stating efforts they will take to reduce nutrient and 

sediment pollution in 2013.  They have developed a 

social media plan including Twitter and Facebook 

pages, and are in the process of improving our 

website. The Team is working with various partners 

to develop short videos to share with the public and 

our partners through various outlets including social 

media and public service announcements through 

more traditional media sources. To date two have 

been developed.  Our communications/ marketing 

specialist is also working with local hardware 

companies, specifically in Seaford area as a pilot 

project, to develop displays for conservation projects 

such as rain gardens and rain barrels for homeowners. 

If successful, additional materials/displays may be 

developed.  A program to provide cost share and/or 

giveaway rain barrels and trees to residents of 

Chesapeake Bay Watershed is also being developed 
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency 2012 Comments/Status Updates 

 

2013 Comments/Status Updates 

in partnership with our Nonpoint source program for 

spring 2013. Significant outreach has occurred in the 

last year to promote onsite septic funding 

opportunities for low and moderate income residents 

within the watershed. Plans of three additional 

community workshops at local churches or libraries 

are also in effect. Finally, our Communications and 

Marketing team expect to participate or provide 

materials for up to eight of the most attended and 

appropriate festivals or events within the watershed 

this year. 

 


